

PREFEITURA MUNICIPAL DE GUAÇUÍ



OBRA: Construção de Ciclovia e Calçada Cidadã

LOCAL: Bairro Manoel Monteiro Torres x BR 482 - Guaçuí-ES

CRONOGRAMA FÍSICO-FINANCEIRO

ITEM	SERVIÇOS	VALOR	PRAZO EM MÊSES									Valor Total	
			01	02	03	04	05	06	07	08	09		
1	SERVIÇOS PRELIMINARES	R\$ 16.326,76	R\$ 16.326,76 100,00%										R\$ 16.326,76 100,00%
2	ILUMINAÇÃO	R\$ 125.171,08		R\$ 15.646,38 12,50%	R\$ 15.646,38 12,50%	R\$ 15.646,38 12,50%	R\$ 15.646,39 12,50%	R\$ 15.646,38 12,50%	R\$ 15.646,39 12,50%	R\$ 15.646,39 12,50%	R\$ 15.646,39 12,50%	R\$ 15.646,39 12,50%	R\$ 125.171,08 100,00%
Trecho 01													
3	PAVIMENTAÇÃO	R\$ 31.850,84	R\$ 10.616,94 33,33%	R\$ 10.616,95 33,33%	R\$ 10.616,95 33,33%								R\$ 31.850,84 100,00%
4	PINTURA	R\$ 5.245,77				R\$ 1.748,59 33,33%	R\$ 1.748,59 33,33%	R\$ 1.748,59 33,33%					R\$ 5.245,77 100,00%
Trecho 02													
5	PAVIMENTAÇÃO	R\$ 144.539,77		R\$ 28.907,96 20,00%	R\$ 28.907,96 20,00%	R\$ 28.907,95 20,00%	R\$ 28.907,95 20,00%	R\$ 28.907,95 20,00%					R\$ 144.539,77 100,00%
6	PINTURA	R\$ 3.756,30						R\$ 1.252,10 33,33%	R\$ 1.252,10 33,33%	R\$ 1.252,10 33,33%			R\$ 3.756,30 100,00%
Trecho 03													
7	PAVIMENTAÇÃO	R\$ 144.606,30			R\$ 28.921,26 20,00%	R\$ 28.921,26 20,00%	R\$ 28.921,26 20,00%	R\$ 28.921,26 20,00%	R\$ 28.921,26 20,00%				R\$ 144.606,30 100,00%
8	PINTURA	R\$ 4.976,12							R\$ 1.658,70 20,00%	R\$ 1.658,71 33,33%	R\$ 1.658,71 33,33%		R\$ 4.976,12 100,00%
TOTAL		R\$ 476.472,94											R\$ 476.472,94
Valor das Parcelas			R\$ 26.943,70	R\$ 55.171,29	R\$ 84.092,55	R\$ 75.224,18	R\$ 75.224,19	R\$ 76.476,28	R\$ 47.478,45	R\$ 18.557,20	R\$ 17.305,10		
Valor Acumulado		R\$ 476.472,94	R\$ 26.943,70	R\$ 82.114,99	R\$ 166.207,54	R\$ 241.431,72	R\$ 316.655,91	R\$ 393.132,19	R\$ 440.610,64	R\$ 459.167,84	R\$ 476.472,94		
Porcentagem Simples			5,65%	11,58%	17,65%	15,79%	15,79%	16,05%	9,96%	3,89%	3,63%		
Porcentagem Acumulada			5,65%	17,23%	34,88%	50,67%	66,46%	82,51%	92,47%	96,36%	100,00%		

MARCELLO LOUGOM RODOLFO
SUPERINTENDE DE OBRA - Eng.Civil CREA 037620/D